

Bendigo Kangan Institute
Forward Procurement Plan

This is a summary of Bendigo Kangan Institute's forecast procurement activities in accordance with the Victorian Government Purchasing Board's governance policy. It is provided solely for informational purposes. It should not be relied upon for any reason. All planned procurements are subject to change at any time at Bendigo Kangan Institute's discretions. All published market approach dates are indicative only.

This information does not represent a solicitation or invitation to supply, or a commitment by Bendigo Kangan Institute to purchase the described goods or services.

Public Construction						
Procurement Name	The Opportunity	Estimated Contract Duration	Market Approach Strategy	Market Approach Date	Business Unit	Contact Details
Cremorne Amenities Upgrade	Design & Construct upgrade Amenities Building A - Cremorne	6 months	Public Construction – Tenders Vic	Tenders Vic	Facilities	kwaterman@bendigotafe.edu.au
Portable Removal	Portable removal and upgrade of canteen outside area	6 months	Public Construction – Tenders Vic	Tenders Vic	Facilities	kwaterman@bendigotafe.edu.au
Security	Security Contract renewal	3 years	State Purchasing Contract	SPC	Facilities	gcoutinho@kangan.edu.au
Project Management Services	Project Management Services for Facilities construction Contracts	1 year	Public Construction Consultancy		Facilities	aking@bendigotafe.edu.au
Hume Tech School – Main Works	Construction of Hume Tech School (new build) at Broadmeadows Campus	16 months	Public Construction	Nov 2024	Campus Transformation	campustransformation@bendigokangan.edu.au
Dhelkaya Heath and Learning Hub Construction	Construction of health simulation, general purpose learning and ancillary spaces	6 months	Public Construction	Nov 2024	Campus Transformation	campustransformation@bendigokangan.edu.au
Sunbury Campus – PM Consultant	Project Manager and Superintendent	36 months	Public Construction	June 2024	Campus Transformation	campustransformation@bendigokangan.edu.au
Sunbury Campus – Principal Design Consultant	Principal Design Consultant	36 months	Public Construction	June 2024	Campus Transformation	campustransformation@bendigokangan.edu.au
Melton Campus – PM Consultant	Project Manager and Superintendent	36 months	Public Construction	June 2024	Campus Transformation	campustransformation@bendigokangan.edu.au
Melton Campus – Principal Design Consultant	Principal Design Consultant	36 months	Public Construction	June 2024	Campus Transformation	campustransformation@bendigokangan.edu.au
Sunbury Campus – Main Works Contractor	Main Works (Builder) Contractor	20 months	Public Construction	June 2025	Campus Transformation	campustransformation@bendigokangan.edu.au
Melton Campus – Main Works Contractor	Main Works (Builder) Contractor	20 months	Public Construction	June 2025	Campus Transformation	campustransformation@bendigokangan.edu.au
HRIS	Licences		State Purchasing contract	TBC	People Ops	TBC
HRIS	Implementation Partner	12 months	Tender	Jan	People Ops	TBC
2025+ Strategic Plan	Strategy Partner	7 months	RFP	Dec/Jan	Strategy	Amy Edelmaier
Content Management System	System Implementation		Tender	TBC	ICT	Peter Brusco

Video Streaming Integration	System Implementation		Tender	TBC	ICT	Peter Brusco

Other

Procurement Name	The Opportunity	Estimated Contract Duration	Market Approach Strategy	Market Approach Date	Business Unit	Contact Details

Information Communication Technology (ICT)

Procurement Name	The Opportunity	Estimated Contract Duration	Market Approach Strategy	Market Approach Date	Business Unit	Contact Details